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April 10, 2015 
 

VIA ELECTRONIC AND U.S. MAIL 
 

Ms. Caroline Kwan 
Remedial Project Manager  
Special Projects Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York  10007-1866 
 
Re: Progress Report No. 45 – March 2015 
 Newtown Creek Remedial Investigation/Feasibility Study  
 
Dear Ms. Kwan: 
 
Anchor QEA is submitting this monthly progress report (MPR) for the Newtown Creek 
Remedial Investigation/Feasibility Study (RI/FS) on behalf of the Newtown Creek Group 
(NCG) Respondents to the Administrative Settlement Agreement and Order on Consent 
(Settlement Agreement or AOC).  As set forth in Section 42 of said Settlement Agreement, 
this progress report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 
2. Results of sampling and tests and all other data received by Respondents to the 

Settlement Agreement during the previous month 
3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 
or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 
schedule for RI/FS completion 
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Progress Report No. 45 
Newtown Creek Remedial Investigation/Feasibility Study  

1. Actions Taken to Comply with Settlement Agreement during Previous Month 

• A monthly update meeting was held with USEPA in New York City on March 5.  
Topics discussed during this meeting included the following: 1) Phase 2 field program 
update; 2) point sources sampling update; and 3) project schedule status. 

• Additional comments on the preliminary Phase 2 Remedial Investigation (RI) data 
release schedule were provided by USEPA via e-mail on March 11.  Responses to 
these comments were provided to USEPA via e-mail on April 1. 

• An e-mail necessitating the NCG to re-install the five groundwater monitoring wells 
that were lost or damaged by ice was provided by USEPA on March 18. 

• The Phase 2 RI Field Program – QAPP/FSAP Deviation Memorandum No. 8, which 
describes minor field deviations including subsurface deviations identified during the 
core log quality control (QC) process, sediment trap access issues, and a Field 
Sampling and Analysis Plan (FSAP) deviation for the modification of a few point 
sources sampling locations, was submitted to USEPA on March 23.  USEPA approved 
the deviation memorandum on March 25. 

• A formal request for the extension of the Phase 2 field program beyond the originally 
planned March 31, 2015 end date (due to delays on the point sources and 
groundwater programs) was submitted to USEPA on March 31.  The status of the field 
program will be re-assessed in mid-June. 

• The Phase 2 field investigation continued in March.  Specifically, the following 
activities were performed: 

− Acoustic Doppler current profilers (ADCPs) and sondes retrieval, cleaning, and 
redeployment (week of March 2) 

− East River surface water sampling (week of March 9) 
− Point sources sampling event (March 14) 

o Samples were successfully collected at four locations: NCQ-637, NCB-629, 
BB-610, and O-135 

o Samples were not collected from three locations due to low or no flow: 
NCB-432, O-55, and NG-001 

o Surface water during point source discharge samples were successfully 
collected from 18 locations 

− Sediment traps retrieved (week of March 23) 
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Progress Report No. 45 
Newtown Creek Remedial Investigation/Feasibility Study  

− Point sources reconnaissance visits at the NCB-083 location (March 26) and the 
Meeker Avenue overland flow location (March 31) 

• Several teleconferences between Anchor QEA, USEPA, and the City of New York 
were held in March to discuss various point sources sampling issues, including low 
flow sampling methods, mobilization protocols, and dissolved/particulate analyses. 

• Modeling Approach Memorandum (2) revisions continued in March. 
• Phase 2 field program planning and implementation continued in March. 

 

2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• QC review of field data from the East River surface water sampling (Event 10), surface 
water during point source discharges (Event 2), and point sources sampling (Event 4) 
was completed.  The field data for these events are included on the enclosed compact 
disc (CD) as part of this MPR. 

• Core logs and field photographs from the subsurface sediment and groundwater 
sampling programs were completed and transmitted to USEPA on March 4, March 23, 
and March 30.  This information is also included on the enclosed CD as part of this 
MPR. 

• Validated chemistry data from the December 2014 wet-weather point sources 
sampling event, as well as laboratory and data validation reports for the City of 
New York-owned locations, are included on the enclosed CD as part of this MPR. 

• Data validation and QC review of the Phase 2 subsurface sediment chemistry data 
(except for radiochemistry and groundwater-related samples) were completed and are 
provided on the enclosed CD as part of this MPR.  

 

3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 
Implemented to Address Them 

• Five groundwater monitoring wells in the tributaries of the creek were damaged by 
ice this past winter.  The current schedule is to replace these damaged monitoring 
wells and re-start the potentiometric surface data collection the week of April 13.   
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Newtown Creek Remedial Investigation/Feasibility Study  

• The NCG has requested information from the City of New York that is needed to 
complete the RI/FS.  An updated listing of these requests is provided as an attachment 
to this MPR.   

 

4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 
Schedule for RI/FS Completion 

• Project update meetings with USEPA are scheduled for April 15 and May 14.   
• Continue the Phase 2 field investigation in April and May, including the following: 

− ADCPs and sondes retrieval, cleaning, and redeployment  
− Groundwater program activities, including seepage meters and potentiometric 

data collection, dependent on field and weather conditions 
− Point sources sampling can now be conducted at locations with low flow 

discharges using the revised USEPA-approved equipment and protocols. 
− Point sources sampling at locations that have not been sampled yet (NCB-083, 

BB-009, Queens District 5/5a Garage [Data Applicability Report (DAR) No. 45], 
NCQ-029, NCB-631, O-185, Review Avenue Development I [DAR No. 41], 
Maspeth Concrete Loading Corp. – Metropolitan Avenue [DAR No. 210]) will be 
prioritized over locations that have already been sampled.   

− Sampling at O-55 (Empire Merchants/Former Paragon Oil Terminal) and NG-001 
(Greenpoint Energy Center) is on hold pending determination of whether there is 
a feasible alternate sampling location.  Samples could not be collected at the 
designated sampling locations during the March 14 event due to insufficient flow.  

− Point sources sample locations at the following New York City Department of 
Environmental Protection (NYCDEP) sampling locations will be sampled after the 
following issues are resolved: 
o Per USEPA’s decision, combined sewer overflow locations (NCB-015, 

NCQ-077, BB-026, and NCB-022) and the Whale Creek overflow NCB-002 
will not be sampled a second time until a decision is made about 
dissolved/particulate sampling. 

o NCQ-637 will not be sampled until additional traffic control/safety measures 
can be implemented.  Observations in the field during the March 14 sampling 
event indicate that additional traffic control measures are necessary. 
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Newtown Creek Remedial Investigation/Feasibility Study  

o NCQ-029 will not be sampled until the NYCDEP-required wet-weather 
reconnaissance is conducted at this location. 

− Sampling at Meeker Avenue is on hold pending direction from USEPA on 
whether samples should be collected from the adjacent manhole or catch basin 
when discharge does not occur as overland flow. 

− Sampling at Waste Management of NY/Steel Equities (formerly Pratt Oil Works 
[POW]; DAR No. 56)/Town, County and State Recycling, Inc. (aka Review 
Avenue Recycling, Inc.; DAR No. 145) is on hold until construction and 
stormwater improvements are complete. 
 

If you have any questions regarding this progress report, please do not hesitate to contact me 
at (201) 571-0912 (e-mail: jquadrini@anchorqea.com). 
 
Sincerely, 

 
Jim Quadrini, P.E., BCEE 
Anchor QEA, LLC  

mailto:jquadrini@anchorqea.com
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Attachments 
- CD containing field data and validated Phase 2 chemistry data 
- An updated New York City Data Request listing 

 
 
cc: Joseph Battipaglia, USEPA Region 2 Co-Remedial Project Manager  

Michael Mintzer, USEPA Region 2 Assistant Regional Counsel 
Ian Beilby, NYSDEC, Division of Environmental Remediation 
W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 
Edward Leonard, CDM Smith 



New York City Data Request

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model)
NYC Response,

3/27/2014
NYC Response,

2/3/2015 Status as of 4/9/2015 Reason for Request

1 9/10/20121 Data from monitored/telemetered combined sewer infrastructure that 
discharges to Newtown Creek, including NCB-015

Data

As we have explained in 
response to prior 
requests, this program has 
not been completed, 
therefore data is 
not available.

The monitoring program will 
not be completed until at 
least April 2015, followed 
by validation.

NYC will provide these data with the flow 
meter study in the summer of 2015.  NYC 
indicated this information would be 
provided by August 15, 2015.  Can NYC 
clarify the dates of flow metering and 
telemetry information that this report 
will include?  

This information is required to evaluate 
combined sewer discharges to the creek 
and support the modeling effort.  

2 9/10/20121

Data and reports that are associated with the PCB and mercury studies 
and minimization program (including analytical data for PCB Aroclors, 
individual PCB congeners, and total PCBs; total mercury; and daily flow on 
the day the samples were taken), as required by Newtown Creek WPCP 
SPDES Permit No. NY0026204 (2010) and Bowery Bay WPCP SPDES Permit 
No. NY0026158 (2010; NC WPCP Permit Section XIV.j,k; BB WPCP Permit 
Section XV.f,g,h)

Data 
Document

In progress
We anticipate we can provide 
this by midFebruary.

USEPA requested specific information about 
how the data will be used.  This information 
was provided on March 25, 2015.  USEPA 
response is pending.

This information is required to evaluate 
combined sewer discharges to the creek 
and develop the CSM.  Data will be used 
in combination with data collected 
during the Phase 2 sampling effort in 
order to support estimates of loadings 
from CSOs needed for the sediment 
transport and chemical fate and 
transport modeling efforts.

5 9/10/20121

a. Available CSO/SSO flow monitoring data, along with data used in the 
modeling for the Long-term Control Plan (including flow data for BB026 
and any additional locations that discharge to Newtown Creek that are 
available)
b. A status update on NYC CSO flow metering program and a detailed 
schedule for completion of activities and transfer of data

Data In progress
This is the same request as #1 
and the response is the same.

NYC will provide these data with the flow 
meter study in the summer of 2015.  NYC 
indicated this information would be 
provided by August 15, 2015.  Can NYC 
clarify the dates of flow metering and 
telemetry information that this report 
will include?  

This information is required for model 
calibration—flow data will be used in 
conjunction with other variables to 
evaluate hydro model performance.  
Flow data will also be used to inform the 
sampling effort and approach.  

7 9/10/20121

NYCDEP Shoreline Survey Reports for Newtown Creek and Bowery Bay 
Sewersheds (required to be submitted to NYSDEC on April 1, 2013), 
including the basis of the outfall categories (e.g., storm drain and direct 
discharge) and documentation of dry-weather discharge monitoring and 
investigations, as required by Newtown Creek WPCP SPDES Permit No. 
NY0026204 (2010) and Bowery Bay WPCP SPDES Permit No. NY0026158 
(2010; NC WPCP Permit Section XIV.c; BB WPCP Permit Section XV.c)

Data 
Document

We have this document 
and will send it on a CD 
next week.

The request for GIS is a new 
request from NCG.  DEP is 
following up with staff on this 
request.

Complete.  Anchor QEA is reviewing 
this information.  

This information is required for the 
development of the CSM.  Specifically, it 
is required for the point sources 
inventory reconciliation process 
(NYCDEP survey information presented 
in the SSAM is based on complete 
surveys from 2003 and a partial survey 
from 2008), the evaluation of point 
source discharges to the creek, and 
groundwater infiltration to storm and 
sewer lines.  
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New York City Data Request

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model)
NYC Response,

3/27/2014
NYC Response,

2/3/2015 Status as of 4/9/2015 Reason for Request

9 9/10/20121

URS Company, 1986.  Infiltration/Inflow Analysis, Bowery Bay WPCP ; Task 
1.  Prepared for New York City Department of Environmental Protection as 
part of Flushing Bay Water Quality Facility Plan.  September 1986. 
(including the appendices and supporting maps)

Document In progress
Unavailable.  We have been 
unable to locate a copy of this 
report from 1986.

NYC was not able to locate this document.  

This information is required to evaluate 
groundwater infiltration to storm and 
sewer pipes and for the development of 
the CSM.

10 2/24/2014

Electronic files for data cited in the Newtown Creek and Whale Creek 
Canal Maintenance Dredging Analytical Report and Sediment Sampling 
and Analysis Plan (September 2013) including bathymetric survey, 
sediment, water, and air data

Data
We have this document 
and will send it on a CD 
next week.

We anticipate we can provide 
this by midFebruary.

Complete.  Anchor QEA is reviewing 
this information.  

This information is required to 
characterize the nature and extent of 
contamination in the creek and its 
tributaries.

11 2/24/2014

Information and data required by Newtown Creek WPCP SPDES Permit 
No. NY0026204 (2010) and Bowery Bay WPCP SPDES Permit No. 
NY0026158 (2010; NC WPCP Permit Section XIV.h; BB WPCP Permit 
Section XV.h)., including the inventory of industrial facilities that discharge 
to MS4 pipes and monitoring data

Data
Document

In progress

As the City has previously 
explained, there are no 
industrial facilities under the 
IPP that discharge to any MS4 
pipes in the Newtown Creek 
or Bowery Bay drainage 
areas.  We anticipate we can 
provide the most recent 
progress report by 
midFebruary.

Not provided.  A progress report from 2003 
and inventories from 2006 and 2009 were 
provided.  NYC is required to make these 
inventories every 3 years, so there should be 
one for 2012. 

NYC indicated on March 5, 2015 that a more 
recent report has not been prepared.  

This information and data are required 
to evaluate stormwater discharges to 
the creek and for the development of 
the CSM.

12 2/24/2014

a. Complete results of hydrographic surveys, including survey reports and 
survey results in electronic format, performed in October and November 
1991 by Hartman Associates, Inc., for the U.S. Army Corps of Engineers 
and in June of 1999 by HydroData and referenced in the Newtown Creek 
Water Quality Facility Planning Project Dredging Feasibility Study 
(September 2000), prepared for NYCDEP by URS Greiner Woodward 
Clyde, Inc.
b. Newtown Creek Water Quality Facility Planning Project, Sediment 
Sampling and Analysis  (2000), prepared by Lawler, Matusky, and Skelly 
Engineers, LLP (under subcontract to URS Greiner Woodward Clyde, Inc.) 
and prepared for NYCDEP 

Data
Document

In progress

(a) complete as of January 31, 
2015.
(b) We are following up on 
this request.  Please clarify 
what else, if anything, is 
considered outstanding.

The 1991 hydrographic survey was provided 
on March 6, 2015.

The part B report is referenced in the 
Newtown Creek Water Quality Facility 
Planning Project Dredging Feasibility Study 
(September 2000) report.  The dredging FS 
states that 21 sediment cores were collected 
in November 1999 and states that boring 
logs are included in Appendix C.  However, 
the boring logs are not included, and only 
summary tables of data are included in 
the FS.  Are the report and data 
available electronically?

This is required to develop the CSM and 
support interpretation of the Phases 1 
and 2 data.  
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New York City Data Request

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model)
NYC Response,

3/27/2014
NYC Response,

2/3/2015 Status as of 4/9/2015 Reason for Request

13 2/24/2014

Complete results of hydrographic survey, including survey reports and 
survey results in electronic format for survey shown on Capital Project WP-
169 English Kills Enhanced Aeration Zone 2 Contract CSO-NC-2 aeration 
system plans attached to Aeration System Permit (NAN201100680)

Data
Document

We have this 
preconstruction survey 
and will send it on a CD 
next week.  We will send 
the postconstruction 
survey when it becomes 
available.

We anticipate we can provide 
this by midFebruary.

Complete.  Anchor QEA is reviewing 
this information.  

This information is required to 
characterize the creek bed and support 
creek bed stability evaluations.

14 2/24/2014

a. Results of 2010, 2011, 2012, and 2013 annual priority pollutant scans of 
samples collected from the Newtown Creek WPCP and Bowery Bay WPCP 
influent and the Newtown Creek WPCP effluent, as required by Newtown 
Creek WPCP SPDES Permit No. NY0026204 (2010) and Bowery Bay WPCP 
SPDES Permit No. NY0026158 (2010); also subsequent HIM program data, 
as required by Newtown Creek WPCP SPDES Permit No. NY0026204 
(2010; NC WPCP Permit Section XIV.f; BB WPCP Permit Section XV.f)  
b. Data referred to in the June 13, 2013 Municipal Fact Sheet for the 
Newtown Creek Wastewater Treatment Plant, including data provided to 
NYSDEC as part of the SPDES NY-2A permit application and sampling data 
provided to NYSDEC on May 11, 2011, and subsequent sampling data from 
April 30, 2012, and June 28, 2012
c. Specific information (including the point in the treatment process and 
the configuration of infrastructure) about the locations where these 
influent and effluent samples were/are collected at the Newtown Creek 
WPCP and influent samples are collected at the Bowery Bay WPCP

Data In progress
We anticipate we can provide 
this by midFebruary.

USEPA requested specific information about 
how the data will be used.  This information 
was provided on March 25, 2015.  USEPA 
response is pending.

This information is required to evaluate 
combined sewer discharges to the creek 
and develop the CSM.  Data will be used 
in combination with data collected 
during the Phase 2 sampling effort in 
order to support estimates of loadings 
from CSOs needed for the sediment 
transport and chemical fate and 
transport modeling efforts.

15 2/24/2014

a. Daily TSS and flow measurements required by Newtown Creek WPCP 
SPDES Permit No. NY0026204 (2010) and Bowery Bay WPCP SPDES Permit 
No. NY0026158 (2010; NC WPCP Permit Section IV; BB WPCP Permit 
Section IV)
b. All historical TSS and flow data for the Newtown Creek WPCP and 
Bowery Bay WPCP 
c. Specific information (including the point in the treatment process and 
the configuration of infrastructure) about the locations where these TSS 
and flow measurements were/are collected at the Newtown Creek WPCP 
and at the Bowery Bay WPCP

Data In progress
The City will aim to provide 
an update on this item later 
this week.

USEPA requested specific information about 
how the data will be used.  This information 
was provided on March 25, 2015.  USEPA 
response is pending.

This information is required to evaluate 
combined sewer discharges to the creek 
and develop the CSM.  Data will be used 
in combination with data collected 
during the Phase 2 sampling effort in 
order to support estimates of loadings 
from CSOs needed for the sediment 
transport and chemical fate and 
transport modeling efforts.

New York City Data Request
Newtown Creek RI/FS 3 of 6

April 2015
151037-01.01



New York City Data Request

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model)
NYC Response,

3/27/2014
NYC Response,

2/3/2015 Status as of 4/9/2015 Reason for Request

18 2/24/2014

TSS concentration data (surface and bottom) collected at NYC Water 
Quality Station E2 (located in East River near Newtown Creek) for the 
following years: 2003, 2004, 2005, 2006, 2007 and 2012; these data are 
not available via downloading from an NYC website.  NYC presented 
temporal plots of TSS concentration data collected at Station E2 for 2005 
through 2012 in Attachment C of NYCDEP Comments to the Phase 2 
Remedial Investigation Work Plan – Volume 1  (January 29, 2014).

Data
We have this data and will 
send it on a CD next week.

Complete.  This data set has 
been provided in full.

Complete.  Anchor QEA is reviewing 
this information.  

This information is needed to help 
understand the potential transfer of 
solids between the creek and the 
East River and to support sediment 
transport modeling for the Study Area.

19 2/24/2014

Copies of the following reports, as well as data presented in them:
– URS Corporation 2008 – Habitat Monitoring Work Plan, English Kills 
Aeration Facility
– URS Corporation 2008 – Habitat Monitoring Data Summary Report, Pre-
Operational Conditions, English Kills Aeration Facility
– URS Corporation 2009 – Habitat Monitoring Data Summary Report, Post-
OperationalYear 1 Conditions, English Kills Aeration Facility
– URS Corporation 2010 – Habitat Monitoring Data Summary Report, Post-
OperationalYear 2 Conditions, English Kills Aeration Facility

Data
Document

In progress
We are following up on this 
request for data and will 
provide an update shortly.

Complete.  Anchor QEA is reviewing 
this information.  

This information is required to support 
the understanding of the benthic 
community and the influences on it and 
is needed to develop the CSM and 
support interpretation of the Phases 1 
and 2 data.

20 12/22/2014

During the USEPA conference call conducted on December 22, 2014, the 
NYCDEP committed to providing the following information and data to the 
NCG and USEPA: 1) a technical memorandum that explains the 
methodology used to calculate the Whale Creek discharges on a 1hour 
frequency; 2) estimates of Whale Creek discharges on a 1hour frequency 
for 1992 through 2007, 2013, and 2014; 3) temperature, salinity, and TSS 
concentration data collected at Station E2 for 2014; and 4) 1999 
bathymetry data for East Branch and Maspeth Creek to the NCG.  Note 
that NYCDEP provided 1999 bathymetry data for English Kills to the NCG 
on October 1, 2014, but they have not fulfilled the original request, which 
included the bathymetry data for East Branch and Maspeth Creek.  The 
NCG needs to receive all of this information and data from NYCDEP by 
March 1, 2015.  Failure by NYCDEP to provide this information and data by 
this date will cause delays in the Phase 2 modeling work and negatively 
impact the project schedule.

Data
Document

N/A

This is a new request.  The 
City has provided some of this 
data and will make efforts to 
provide the remainder by 
March 1, 2015.

Whale Creek flows data from 1992 to 1999 
are still outstanding.  

This information is required to support 
the hydrodynamic and sediment 
transport modeling effort.  
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New York City Data Request

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model)
NYC Response,

3/27/2014
NYC Response,

2/3/2015 Status as of 4/9/2015 Reason for Request

21 2/19/2015

Records related to groundwater seepage or withdrawals in the Newtown 
Creek Watershed associated with New York City infrastructure; categories 
include the following:  
– Dewatering of the subway system
– Groundwater seepage into CSOs
– Other groundwater dewatering

Data
Document

N/A N/A
Not provided.  CDM Smith also requested 
this information.  

This information is required to support 
the groundwater evaluation.  
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New York City Data Request

Notes:  
1 = In some cases, the request has been updated to be more specific or include more recent information that became available since the previous request.
BB = Bowery Bay
BMP = best management practice
CAG = Community Advisory Group 
CD = compact disc
CSM = conceptual site model
CSO = combined sewer overflow
FS = Feasibility Study
GIS = Geographic Information System
HIM = high intensity monitoring
MS4 = municipal separate storm sewer system
N/A = not applicable
NC = Newtown Creek
NCB = Newtown Creek Brooklyn
NYC = New York City
NYCDEP or DEP = New York City Department of Environmental Protection
NYSDEC = New York State Department of Environmental Conservation
PCB = polychlorinated biphenyl
SPDES = State Pollutant Discharge Elimination System
SSAM = Sources Sampling Approach Memorandum
SSO = sanitary sewer overflow
TSS = total suspended solids
USEPA = U.S. Environmental Protection Agency
WPCP = Water Pollution Control Plant
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